39 01d Ridgebury Road

UMETCO MINEKALS CORPORATION
Danbury, CT 06817

internal Correspondence

July 7, 1986

To: Messrs.
R. G. Tisch
L. E. Barron

cc: /%,/%. Frost
. J. Hansen
F. V McMillen (w/o attach.)

Re: Niagara Falls
Environmental Issues

Gentlemen:

Richard spoke to me regarding Umetco's action plan to address the
environmental issues at Niagara Falls identified in the corporate audit. I
indicated there is no official detailed action plan but that we are addressing
the issues as covered under the Stratcor environmental agreement. I have
attached a copy of Schedule A of that agreement as well as numerous memos and
reports addressing the various issues. We plan to have a written agreement
with Stratcor when each item on Schedule A 1s complete.

Briefly, the status of the items on Schedule A is as follows:

A. All PCB replacement,rettofltting or disposal etc., has been
completed and we are awaiting completion of the three month
power test to totally complete this item.

B. The scrubber 1s complete, has been tested  and operated well.
A minor modification to a fume hood is needed to totally
complete this item and should be done shortly.

C.. Complete and acknowledged by Stratcor.

D. Quotes are being obtained for removal of this asbestos as
well as asbestos in Bldg. 111, the Niacet boilers and
associated piping (Bldg. 4A) and some incidental asbestos 1in

storage. It is expected to let a contract (+ $50M) for that
work in 2 or 3 weeks.

E. Complete and acknowledged by Stratcor.

F. More than §0% complete and should be totally complete within
one month,
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G. Has been tested as non-hazardous and currently being disposed

of in local landfill. 3

H. Yard has been tested and found to have no hazardous waste and a
radioactive survey has been completed and -any radioactive material
removed. ' :

I. Lake is drained and is currently being filled and graded by
-El-Tech and Umetco. Should be completed within one month.

J. All radioactive areas have been cleared and cleanup material 1is
being disposed of through appropriate channels and at approved
disposal sites. This entire activity including H above has been
coordinated with and approved by N.Y. State, with the objective
‘of terminating all radioactive licenses at -the old Umetco site.
When that 1s completed will depend upon the states' schedule.

If you have any questions about ;he’qttachments or other 1ssues please
contact me. We will forward copies of the completion acknowledgements with
Stratcor for all Schedule A items-when they are completed. '

_ °  ° Very truly youré,

D. G. Millenbruch

"DGM:er
0069%e
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Schedule A
Niagara Falls, New York

pescription of the work

Work to be Done Estimated Cost M$

A. Replace, retrofill or 200-250
dispose of PCB con=
taining transformers,
capacitors and dis-
pose of cleanup mate-

rails.
B. Complete halide 100
scrubber.
“/El Dispose of chrome 8-10
oxade
D. Remove globar elevator 12-15
asbestos.
”/;. Dispose of m antimony 15-25
tungsten.
F. Daspose of sample cans 15-25
G. Sample, test and daspose 5-75

of, if necessary, Super-
sucker dust.

H. Yard area sampling and 25- ? (bag)
cleanup, 1f necessary.

1. prain and fill Lake Linde 25-50

J. Clean up radiocactive areas 25-50
of plant.

Estimated Completion Date

8/86

B/86
6/86
8/86
10/86
0/86
10/86 '
|
3/87 -

12/86

8/86
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